COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 12/ 2004

ESTI MATE SUMVARY 14:11:51
CONTI D: C13480 ESTI MATE NGO 0019 PROG SPEC YR: 1998
PCN: 13480-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 364.5 DAYS TI ME ALLOW 680 WORK DAYS
125 @the Mnunent |ntchange, Phase 1 PERCENT TI MVE: 53. 60 ORI G TI ME ALLOW 650 WORK DAYS
PRQIECT NO I M 0252- 347
|-25 @ Monunent | nterchange, Phase 1
NAVE OF RCAD:
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
LAVWRENCE CONSTRUCTI ON COVPANY PAY PERI OD ENDI NG 02/ 29/ 2004 DATE TI ME STARTED 08/19/2002
9002 N. MOORE RD. DATE LET 06/ 27/ 2002 DATE WORK BEGAN
DATE AWARDED 07/ 22/ 2002 DATE TI ME SToPPED 09/ 23/2005
DATE CONTRACT EXECUTED  08/14/2002 DATE ACCEPTED 09/ 23/ 2005
LI TTLETON CO 80125 303- 791- 5642 DATE NOTI CE TO PROCEED 08/ 19/ 2002
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJECT AMT: $ 21,965, 462. 80 PARTI Cl PATI NG $ 14,746,901. 23 $ 176, 256. 18
AWARD PRQIJECT AM: $ 19,878, 331. 75 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 67. 14% TOTAL EARNI NGS 14, 746, 901. 23 176, 256. 18
FUNDS AVAI LABLE: $ 7,218,561.57 STOCKPILED MATER ALS 312, 692. 03 -1,122. 16
GROSS EARNI NGS 15, 059, 593. 26 175, 134. 02
TOTAL CLAI VB $ 0. 00 RETAI NAGE -70,698. 72 -1,048. 66
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 14,988, 894. 54 174, 085. 36
LI QUI DATED DAMAGES 0. 00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 14,988, 894. 54 174, 085. 36
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 174, 085. 36

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13480 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 13480-BI D ESTI MATE RUN 03/ 12/ 2004
PRQJECT I M 0252- 347 ESTI MATE NO. 0019 14: 11: 51

CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI T/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE _____________

CAT NO0200 ROADVAY
0005 201-00000 *CLEARI NG AND GRUBBI NG 1. 000 0. 950
Ls 0. 000 0.00
51, 406. 59080 0. 950 48, 836. 26
0006 201-00000 CLEARI NG AND GRUBBI NG (SPECI AL) CMD #33 1. 000 0. 000
LS 0. 000 0.00
3, 000. 00000 0. 000 0.00
0007 202-00002 *REMOVAL OF STRUCTURE (SPECI AL) CMO #4 6. 000 6. 000
EACH 0. 000 0.00
1, 284. 00000 6. 000 7,704. 00
0010 202-00001 *REMOVAL OF STRUCTURE 8. 000 1. 500
EACH 0. 000 0.00
1, 902. 95300 1. 500 2,854, 43
0015 202-00026 REMOVAL OF SLOPE AND DI TCH PAVI NG 6, 630. 000 6, 630. 000
MR 0. 000 0.00
1. 58250 6, 630. 000 10, 491. 98
0020 202-00035 *REMOVAL OF PIPE 404. 000 404. 000
M 0. 000 0.00
38. 25520 404. 000 15, 455. 10
0025 202-00037 REMOVAL OF END SECTI ON 21. 000 3.000
EACH 0. 000 0.00
238. 60650 3.000 715. 82
0030 202-00090 REMOVAL OF DELI NEATOR 114. 000 114. 000
EACH 0. 000 0.00
5. 14980 114. 000 587. 08
0035 202-00203 REMOVAL OF CURB AND GUTTER 1, 039. 000 90. 000
M 0. 000 0.00
6. 04140 90. 000 543.73
0040 202-00210 REMOVAL OF CONCRETE PAVEMENT 13, 241. 700 6, 928. 600
MR 5,923. 400 26, 493. 59
4.47270 12, 852. 000 57, 483. 14
0045 202-00220 *REMOVAL OF ASPHALT MAT 88, 048. 700 64, 002. 800
MR 0. 000 0.00
2. 24860 64, 002. 800 143, 916. 70



CONTI D: C13480 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13480- BI D ESTI MATE RUN 03/ 12/ 2004
PRQJECT: | M 0252- 347 ESTI MATE NO 0019 14:11: 51

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0050 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 15, 042. 000 0. 000
M2 0. 000 0. 00
1.42670 0. 000 0. 00
0053 900-00012  ADDED | TEM ( METER)/ REMOVE AND PATCH RUMBLE STRI P 1, 521. 000 1, 521. 000
M 0. 000 0. 00
7. 02000 1, 521. 000 10, 677. 42
0055 202-00250 *REMOVAL OF PAVEMENT MARKI NG 1, 482. 100 1,019. 320
M2 0. 080 1.15
14. 40200 1, 019. 400 14, 681. 40
0060 202-00495 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 1. 000 0. 000
LS 0. 000 0. 00
21, 448. 48710 0. 000 0. 00
0065 202-00725 *REMOVAL OF EXI STI NG LI GHTI NG SYSTEM 1. 000 1. 000
LS 0. 000 0.00
10, 648. 91450 1. 000 10, 648. 91
0070 202-00810 REMOVAL OF GROUND SI GN 106. 000 27.000
EACH 0. 000 0. 00
39. 76770 27. 000 1,073.73
0075 202-00821 REMOVAL OF SI GN PANEL 3.000 1. 000
EACH 0. 000 0.00
79. 53550 1. 000 79.54
0080 202-00828 *REMOVAL OF TRAFFIC SI GNAL EQUI PNENT 1. 000 1. 000
LS 0. 000 0. 00
6, 880. 83730 1. 000 6, 880. 84
0085 202-00848 *REMOVAL OF TRAFFI C SI GNAL CONTROLLER AND CABI NET 1. 000 1. 000
EACH 0. 000 0.00
207.51730 1. 000 207.52
0090 202-00895 REMOVAL OF | MPACT ATTENUATOR 0. 000 0. 000
EACH 0. 000 0. 00
238. 60640 0. 000 0. 00
0095 202-01000 *REMOVAL OF FENCE 4,596. 000 3, 069. 000
M 0. 000 0. 00
2. 08800 3, 069. 000 6, 408. 07



CONTI D: C13480 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13480- BI D ESTI MATE RUN 03/ 12/ 2004
PRQJECT: | M 0252- 347 ESTI MATE NO 0019 14:11: 51

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0100 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1, 575. 200 1, 436. 200
M 0. 000 0. 00
5. 78220 1, 436. 200 8, 304. 40
0105 202-01140 REMOVAL OF GUARDRAI L TYPE 4 1, 379. 000 65. 000
M 1, 314. 000 20,572.77
15. 65660 1, 379. 000 21, 590. 45
0110 202-01300 *REMOVAL OF END ANCHORAGE 22.000 3. 000
EACH 0. 000 0.00
123. 13980 3. 000 369. 42
0113 202-04001  *PLUG CULVERT CMD #4 1. 000 1. 000
EACH 0. 000 0. 00
1, 016. 50000 1. 000 1, 016. 50
0115 202-04002  CLEAN CULVERT 0. 000 0. 000
EACH 0. 000 0.00
576. 78050 0. 000 0. 00
0120 202-05150  * SANDBLASTI NG 381.500 381. 500
M2 0. 000 0. 00
5. 76080 381. 500 2,197.75
0125 202-07000  OBLI TERATE OLD ROAD 1. 000 1. 000
LS 0. 000 0.00
26, 838. 88470 1. 000 26, 838. 88
0130 203-00010  *UNCLASSI FI ED EXCAVATI ON ( COMPLETE I N PLACE) 345, 420. 000 317, 954. 000
MB 0. 000 0. 00
4. 27000 317, 954. 000 1, 357, 663. 58
0131 203-00012  UNCLASSI FI ED EXCAVATI ON ( COMPLETE | N PLACE) (SPECI AL) 500. 000 0. 000
CMO #33
MB 0. 000 0. 00
18. 24000 0. 000 0. 00
0133 203-00100 MJCK EXCAV CMD #9 6, 338. 000 5, 848. 000
MB 0. 000 0. 00
15. 00000 5, 848. 000 87, 720. 00
0135 203-01100 PROOF ROLLI NG 34. 000 34. 000
HOUR 0. 000 0.00
98. 41110 34. 000 3, 345. 98



CONTI D C13480 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 13480- BI D ESTI MATE RUN 03/ 12/ 2004
PRQJECT: | M 0252- 347 ESTI MATE NO 0019 14:11: 51
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0140 203-01500 BLADI NG 53. 000 0. 000
HOUR 0. 000 0. 00
83. 06040 0. 000 0.00
0145 203-01550 DQZI NG 120. 000 0. 000
HOUR 0. 000 0.00
88. 57180 0. 000 0.00
0150 203-01555 DOZI NG ( LANDSCAPI NG) 35. 000 33. 000
HOUR 0. 000 0. 00
61. 01500 33. 000 2,013.50
0155 203-01597 * POTHOLI NG 125. 000 121. 000
HOUR 0. 000 0.00
246. 32240 121. 000 29, 805. 01
0160 206- 00000 STRUCTURE EXCAVATI ON 12, 183. 000 3, 523. 200
VB 0. 000 0. 00
2. 28000 3, 523. 200 8,032.90
0165 206-00100 STRUCTURE BACKFILL (CLASS 1) 3, 870. 000 1, 241. 500
M3 0. 000 0.00
13. 66000 1,241.500 16, 958. 89
0170 206-00200 STRUCTURE BACKFI LL (CLASS 2) 225.000 225. 000
VB 0. 000 0. 00
12. 00310 225. 000 2,700.70
0173 900- 00024 ADDED | TEM (METRI C TON)/ FILTER MATERIAL (CL. A) 2,193.710 1,976.010
T 0. 000 0.00
20. 05000 1,976.010 39, 619. 00
0175 207-00205 TOPSO L 25, 692. 000 20, 000. 000
VB 0. 000 0. 00
8. 75440 20, 000. 000 175, 088. 00
0180 207-00305 WETLAND TOPSO L 1, 155. 000 0. 000
M3 0. 000 0.00
11. 42720 0. 000 0.00
0185 207-00310 STOCKPI LE VETLAND TOPSOl L 1, 655. 000 500. 000
VB 0. 000 0. 00

11. 42720 500. 000 5,713. 60



CONTI D: C13480 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13480- BI D ESTI MATE RUN 03/ 12/ 2004
PRQJECT: | M 0252- 347 ESTI MATE NO 0019 14:11: 51

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0190 208-00005 *ERCSI ON LOG 1, 578. 000 1, 088. 000
M 0. 000 0.00
13. 70600 1, 088. 000 14,912. 13
0190 MATERI AL ALLOWANCE ERCSI ON LOG 228. 000
B 0. 000 0.00
5. 58000 228. 000 1,272.24
0195 208-00011 *EROCSI ON BALES (WEED FREE) 593. 000 506. 000
EACH 0. 000 0.00
11. 77860 506. 000 5, 959. 97
0200 208-00020 *SILT FENCE 3, 541. 000 3, 389. 000
M 0. 000 0.00
3.52290 3, 389. 000 11, 939. 11
0205 208-00050 *STORM DRAIN | NLET PROTECTI ON 21.000 0. 000
EACH 0. 000 0.00
192. 74050 0. 000 0. 00
0210 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 1. 000 0. 700
LS 0. 000 0.00
5, 981. 04790 0. 700 4,186.73
0215 208-00200 ERCSI ON CONTROL SUPERVI SOR 1. 000 0. 700
LS 0. 000 0.00
5, 616. 30790 0. 700 3,931. 42
0217 210-00050 *RESET FI RE HYDRANT CMO #4 3. 000 1. 000
EACH 0. 000 0.00
3, 852. 00000 1. 000 3, 852. 00
0219 210-00805 RESET OVERHEAD Sl GN STRUCTURE CMD #33 1. 000 0. 000
EACH 0. 000 0.00
4,352. 90000 0. 000 0. 00
0220 210-00810 RESET GROUND SI GN 110. 000 6. 000
EACH 0. 000 0.00
119. 30320 6. 000 715. 82
0225 210-00831 *RESET TRAFFI C S| GNAL HEAD 0. 000 0. 000
EACH 0. 000 0.00
175. 84360 0. 000 0. 00



CONTI D: C13480 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13480- BI D ESTI MATE RUN 03/ 12/ 2004
PRQJECT: | M 0252- 347 ESTI MATE NO 0019 14:11: 51

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0230 210-00840 *RESET TRAFFI C S| GNAL POLE 0. 000 0. 000
EACH 0. 000 0.00
425. 95660 0. 000 0. 00
0235 212-00006  *SEEDI NG ( NATI VE) 39. 610 15. 500
HA 0. 000 0.00
1, 226. 04400 15. 500 19, 003. 68
0240 212-00009  *SEEDI NG ( TEMPORARY) 2.820 0. 800
HA 0. 000 0.00
224. 86400 0. 800 179. 89
0245 212-00028  *SEEDI NG (WETLANDS) 0. 000 0. 000
HA 0. 000 0.00
3, 747. 75000 0. 000 0.00
0250 212-00048 *SO L PREPARATI ON ( SPECI AL) 154. 800 135. 800
B 0. 000 0.00
42.40290 135. 800 5, 758. 31
0255 213-00002 *MJLCH NG (WEED FREE HAY) 46. 580 24. 000
HA 0. 000 0.00
583. 57550 24. 000 14, 005. 81
0260 213-00006 *MJLCH NG (VEED FREE) 0. 000 0. 000
T 0. 000 0.00
246. 27960 0. 000 0. 00
0265 213-00061 *MJILCH TACKI FI ER 6, 934. 000 3, 505. 000
KG 0. 000 0.00
3.01960 3, 505. 000 10, 583. 70
0270 213-00462  *METAL LANDSCAPE BORDER (5X138 MM 0. 000 0. 000
M 0. 000 0.00
6. 79950 0. 000 0. 00
0275 214-00000  *LANDSCAPE MAI NTENANCE 1. 000 0. 000
LS 0. 000 0.00
2,141. 56150 0. 000 0.00
0280 214-00215 *DECI DUOUS TREE (38 MM CALI PER) 12. 000 0. 000
EACH 0. 000 0.00
263.41210 0. 000 0. 00



CONTI D C13480 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 13480- BI D ESTI MATE RUN 03/ 12/ 2004
PRQJECT: | M 0252- 347 ESTI MATE NO 0019 14:11: 51
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0285 214-00220 *DECI DUCUS TREE (50 MM CALI PER) 15. 000 0. 000
EACH 0. 000 0. 00
342. 64980 0. 000 0.00
0290 214-00225 *DECI DUOUS TREE (63 MM CALI PER) 0. 000 0. 000
EACH 0. 000 0.00
390. 83500 0. 000 0.00
0295 214-00350 *DECI DUCUS SHRUB (NO. 5 CONTAI NER) 238. 000 0. 000
EACH 0. 000 0. 00
24.36030 0. 000 0.00
0300 214-00506 *EVERGREEN TREE (1.8 METER) (BALL AND BURLAP) 38. 000 0. 000
EACH 0. 000 0.00
305. 17250 0. 000 0.00
0305 214-00650 *EVERGREEN SHRUB (NO. 5 CONTAI NER) 41. 000 0. 000
EACH 0. 000 0. 00
29. 44650 0. 000 0.00
0310 214-00905 *PERENNI ALS (56 MM PQT) 2, 000. 000 0. 000
EACH 0. 000 0.00
2.46280 0. 000 0.00
0315 214-01010 *BRUSH LAYER CUTTI NG 4, 360. 000 0. 000
EACH 0. 000 0. 00
3. 74770 0. 000 0.00
0320 215-00030 *TRANSPLANT TREE (38 MM TO 75 MM CALI PER) 27.000 12. 000
EACH 0. 000 0.00
481. 85130 12. 000 5,782. 22
0325 216-00015 *SO L RETENTI ON BLANKET ( EXCELSI OR) 57, 193. 000 39, 193. 000
we 0. 000 0. 00
1. 39200 39, 193. 000 54, 556. 66
0330 216-00035 *SO L RETENTI ON BLANKET ( PLASTI ) 5, 661. 000 4,880. 000
M 0. 000 0.00
15. 79400 4, 880. 000 77,074.72
0330 MATERI AL ALLOWANCE SO L RETEN BLANKET ( PLASTI C) 0. 000
we 0. 000 0. 00

10. 76000 0. 000 0. 00



CONTI D: C13480 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13480- BI D ESTI MATE RUN 03/ 12/ 2004
PRQJECT: | M 0252- 347 ESTI MATE NO 0019 14:11: 51

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 217-00010 *PRE- EMERGENT HERBI Cl DE 0. 000 0. 000
M 0. 000 0.00
0. 02680 0. 000 0. 00
0340 217-00020 *HERBI Cl DE TREATMENT 43.000 5. 000
HOUR 0. 000 0.00
53. 53900 5. 000 267.70
0345 304- 06000 AGGREGATE BASE COURSE (CLASS 6) 48, 981. 620 32, 641. 820
T 0. 000 0.00
13. 80770 32, 641. 820 450, 708. 46
0350 403-00720  *HOT Bl TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 1, 801. 270 643. 550
T 0. 000 0.00
77.38490 643. 550 49, 801. 05
0353 403-00800 EMERG POTHOLE REPAIR MCR #15 0. 000 0. 000
T 0. 000 0.00
135. 35000 0. 000 0. 00
0355 403-33841  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-22) 17, 353. 440 7,216. 500
T 0. 000 0.00
40. 29850 7, 216. 500 290, 814. 13
0360 403-33851  *HOT Bl TUM NOUS PAVEMENT (100) (PG 64-28) 4,841. 420 1, 000. 850
T 0. 000 0.00
47.41920 1, 000. 850 47, 459. 51
0365 411-10255 *EMULSI FI ED ASPHALT ( SLOW SETTI NG 13, 348. 000 6, 048. 500
L 0. 000 0.00
0.32120 6, 048. 500 1,942.78
0370 412-01000 *CONCRETE PAVEMENT (250 MV) 15, 787. 500 7, 754. 300
M 0. 000 0.00
41.92880 7, 754. 300 325, 128. 49
0375 412-01025 *CONCRETE PAVEMENT (260 MV) 25, 563. 300 24, 058. 750
M2 0. 000 0.00
41. 85380 24, 058. 750 1, 006, 950. 11
0379 900- 00014  ADDED | TEM (LUMP SUM/ TRANSVERSE JO NT REI NFORCENENT 1. 000 0. 000
LS 0. 000 0.00
27, 984. 55000 0. 000 0. 00



CONTI D C13480 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 13480- BI D ESTI MATE RUN 03/ 12/ 2004
PRQJECT: | M 0252- 347 ESTI MATE NO 0019 14:11: 51
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0380 412-01200 * CONCRETE PAVEMENT (300 MV 68, 605. 100 29, 657. 800
we 0. 000 0. 00
42.05730 29, 657. 800 1, 247, 326. 99
0381 900- 00006 ADDED | TEM (DOLLAR)/ P/ R CONCRETE PAVEMENT (300 MV -581. 440 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0382 900- 00006 ADDED | TEM (DOLLAR)/ CMO #20 -8,162. 500 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0385 412-01250 *CONCRETE PAVEMENT (315 MV 1, 555. 900 1, 555. 900
M 0. 000 0.00
66. 56740 1, 555. 900 103, 572. 22
0390 420-00101 GEOTEXTI LE (ERCSI ON CONTROL) (CLASS B) 765. 300 765. 300
we 0. 000 0. 00
2.29130 765. 300 1,753.53
0395 420-00200 * GEOTEXTI LE (VEED BARRI ER) 0. 000 0. 000
M 0. 000 0.00
0.91020 0. 000 0.00
0397 503-00036 DRI LLED CAI SSON (900 MM NAST ARM FOUNDATI ON PRI CI NG 9. 140 4.570
MCR 012
M 0. 000 0. 00
583. 30000 4.570 2,665. 68
0398 503-00042 DRI LLED CAI SSON (1050 MM MAST ARM FOUNDATI ON PRI CI NG 25.910 20.730
MCR 013
M 0. 000 0.00
712. 45000 20. 730 14,769. 09
0400 503-00048 *DRI LLED CAI SSON (1200 MM 21.000 0. 000
M 0. 000 0. 00
501. 70830 0. 000 0.00
0402 503-00048 DRI LLED CAI SSON (1200 MM MAST ARM FOUNDATI ON PRI CI NG 19. 200 19. 200
MCR 014
M 0. 000 0.00
732. 20000 19. 200 14, 058. 24
0405 503-00054 *DRI LLED CAI SSON (1350 MM 13.800 0. 000
M 0. 000 0. 00

661. 02670 0. 000 0. 00



CONTI D C13480 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 13480- BI D ESTI MATE RUN 03/ 12/ 2004
PRQJECT: | M 0252- 347 ESTI MATE NO 0019 14:11: 51
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0410 506-00206 R PRAP (150 MV 23. 200 0. 000
VB 0. 000 0. 00
91. 42030 0. 000 0.00
0415 506-00212 R PRAP (300 MV) 870. 000 284. 000
MB 0. 000 0.00
57. 26660 284. 000 16, 263. 71
0420 506-00224  RIPRAP (600 MV 94. 600 0. 000
VB 0. 000 0. 00
103. 90920 0. 000 0.00
0425 507-00100 CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 475. 200 0. 000
MB 0. 000 0.00
266. 23160 0. 000 0.00
0427 900-00007  ADDED | TEM (EACH)/ | NSTALL BUS SHELTER 2.000 2.000
EACH 0. 000 0. 00
2, 524. 97000 2.000 5, 049. 94
0430 601-01050 CONCRETE CLASS B (WALL) 7.940 7.940
VB 0. 000 0.00
408. 66960 7.940 3,244. 84
0435 601-03030 CONCRETE CLASS D (BOX CULVERT) 116. 400 116. 400
VB 0. 000 0. 00
315. 78430 116. 400 36, 757. 29
0440 602-00000  *REI NFORCI NG STEEL 12, 442. 000 12, 442. 000
KG 0. 000 0.00
0. 92290 12, 442. 000 11, 482. 72
0445 603-01180 450 MM REI NFORCED CONCRETE Pl PE 419. 900 360. 900
M 0. 000 0. 00
109. 07030 360. 900 39, 363. 47
0450 603-01240 600 MM REI NFORCED CONCRETE Pl PE 833. 200 414. 200
M 0. 000 0.00
114. 68180 414. 200 47,501. 20
0455 603-01300 750 MM REI NFORCED CONCRETE Pl PE 118. 000 118. 000
M 0. 000 0. 00

127. 25790 118. 000 15, 016. 43



CONTI D C13480 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 13480- BI D ESTI MATE RUN 03/ 12/ 2004
PRQJECT: | M 0252- 347 ESTI MATE NO 0019 14:11: 51
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0460 603-01360 900 MM REI NFORCED CONCRETE PI PE 322. 400 191. 400
M 0. 000 0. 00
204.56410 191. 400 39, 153. 57
0465 603-01540 1350 MM REI NFORCED CONCRETE PI PE 22.000 20. 000
M 0. 000 0.00
442. 67400 20. 000 8, 853. 48
0470 603-01600 1500 MM REI NFORCED CONCRETE PI PE 225.000 219. 000
M 0. 000 0. 00
480. 02020 219. 000 105, 124. 42
0475 603-05018 450 MM REI NFORCED CONCRETE END SECTI ON 5. 000 1.000
EACH 0. 000 0.00
364. 23000 1. 000 364. 23
0480 603-05024 600 MM REI NFORCED CONCRETE END SECTI ON 9. 000 8. 000
EACH 0. 000 0. 00
686. 93860 8. 000 5,495.51
0485 603- 05030 750 MM REI NFORCED CONCRETE END SECTI ON 6. 000 6. 000
EACH 0. 000 0.00
918. 41620 6. 000 5, 510. 50
0490 603-05036 900 MM REI NFORCED CONCRETE END SECTI ON 2.000 1. 000
EACH 0. 000 0. 00
951. 48440 1.000 951. 48
0495 603- 05054 1350 MM REI NFORCED CONCRETE END SECTI ON 1. 000 0. 000
EACH 0. 000 0.00
2,057. 28720 0. 000 0. 00
0500 603-05060 1500 MM REI NFORCED CONCRETE END SECTI ON 3. 000 3. 000
EACH 0. 000 0. 00
2,099. 61390 3. 000 6, 298. 84
0505 603-61120 300 MM FLEXI BLE PI PE 119. 000 119. 000
M 0. 000 0.00
69. 08330 119. 000 8,220.91
0510 603-82012 300 MM DUCTI LE | RON PI PE 287.000 0. 000
M 0. 000 0. 00

61. 86320 0. 000 0. 00



CONTI D: C13480

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 13

PCN: 13480- BI D ESTI MATE RUN 03/ 12/ 2004
PRQJECT: | M 0252- 347 ESTI MATE NO 0019 14:11: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0515 603-82024 600 MM DUCTILE | RON PI PE 135. 000 55. 000
M 0. 000 0. 00
194. 74570 55. 000 10, 711. 01
0520 604-00305 INLET TYPEC (2 M 4. 000 1. 000
EACH 0. 000 0. 00
1, 460. 64190 1. 000 1, 460. 64
0525 604-00310 INLET TYPE C (4 M 3.000 1. 000
EACH 0. 000 0.00
3, 398. 69700 1. 000 3,398. 70
0530 604-00505 INLET TYPED (2 M 3. 000 2.750
EACH 0. 000 0. 00
2, 618. 28680 2.750 7, 200. 29
0535 604-00510 INLET TYPE D (4 M 0. 000 0. 000
EACH 0. 000 0.00
4, 065. 57300 0. 000 0. 00
0540 604-00515 INLET TYPE D (6 M 1. 000 0. 000
EACH 0. 000 0. 00
6, 599. 07790 0. 000 0. 00
0545 604-00550 | NLET TYPE D ( SPECI AL) 3.000 3. 000
EACH 0. 000 0.00
6, 626. 08360 3.000 19, 878. 25
0550 604-19105 INLET TYPER L 1.5 (2 M 3. 000 1. 700
EACH 0. 000 0. 00
3, 781. 66510 1. 700 6, 428. 83
0555 604-19110 INLET TYPER L 1.5 (4 M 1. 000 0. 000
EACH 0. 000 0.00
4,926. 92410 0. 000 0. 00
0560 604-19120 INLET TYPER L 1.5 (6 M 1. 000 1. 000
EACH 0. 000 0. 00
13, 257. 91800 1. 000 13, 257. 92
0565 604-19205 INLET TYPER L 3 (2 M 17. 000 7. 400
EACH 1. 000 5, 234. 46
5, 234. 46250 8. 400 43, 969. 49
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PCN: 13480- BI D ESTI MATE RUN
PRQJECT: I M 0252- 347 ESTI MATE NO. 0019
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0565 MATERI AL ALLOWANCE | NLET TY R L3 (2M 0. 000
EACH 1. 000 3, 259. 00
3, 259. 00000 1.000 3, 259. 00
0570 604-19210 INLET TYPER L 3 (4 M 2.000 2.000
EACH 0. 000 0.00
7, 450. 03350 2.000 14, 900. 07
0570 MATERI AL ALLOWANCE | NLET TY R L3 (4M 0. 000
EACH 2.000 10, 538. 00
5, 269. 00000 2.000 10, 538. 00
0575 604-25005 VANE GRATE INLET (2 M 15. 000 11. 000
EACH 0. 000 0.00
3, 096. 60180 11. 000 34, 062. 62
0575 MATERI AL ALLOWANCE VANE GRATE | NLETS 4.000
EACH 0. 000 0. 00
1, 342. 68000 4.000 5,370.72
0580 604-25010 VANE GRATE INLET (4 M 8. 000 8. 000
EACH 0. 000 0.00
2,567.51020 8. 000 20, 540. 08
0580 MATERI AL ALLOWANCE VANE GRATE | NLET (4M 0. 000
EACH 2.000 2,514.00
1, 257. 00000 2.000 2,514.00
0585 604-30010 *MANHOLE SLAB BASE (4 M 8. 000 5. 750
EACH 0. 000 0.00
3, 468. 19830 5.750 19,942. 14
0590 604-30015 MANHOLE SLAB BASE (6 M 1.000 1. 000
EACH 0. 000 0. 00
12, 907. 20070 1. 000 12,907. 20
0595 605- 00060 150 MM PERFORATED PI PE UNDERDRAI N 352. 000 205. 000
M 0. 000 0.00
190. 75270 205. 000 39, 104. 30
0600 605-84000 SUBSURFACE DRAI'N QUTLET 0. 000 0. 000
M 0. 000 0. 00

433. 96630 0. 000 0. 00
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PCN: 13480- BI D ESTI MATE RUN 03/ 12/ 2004
PRQJECT: | M 0252- 347 ESTI MATE NO 0019 14:11: 51

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0605 606-00301 *GUARDRAIL TYPE 3 (1905 MV POST SPACI NG) 1, 158. 000 23. 000
M 0. 000 0.00
47.70330 23. 000 1,097. 18
0610 606-00350 *GUARDRAIL TYPE 3 (DOUBLE) (1905 MV POST SPACI NG 610. 000 0. 000
M 0. 000 0.00
59. 26770 0. 000 0. 00
0615 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 692. 200 836. 000
M 0. 000 0.00
85. 66250 836. 000 71, 613. 85
0620 606-00740 *GUARDRAIL TYPE 7 (STYLE CE) 2,533. 000 0. 000
M 0. 000 0.00
97. 44100 0. 000 0. 00
0621 900- 00006 ADDED | TEM (DOLLAR)/ P/ R GUARDRAI L TYPE 7 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0625 606-01340 *END ANCHORAGE TYPE 3D 11. 000 2.000
EACH 0. 000 0.00
413.32140 2.000 826. 64
0630 606-01370 *END ANCHORAGE TYPE 3G 8. 000 5. 000
EACH 0. 000 0.00
828. 78430 5. 000 4,143.92
0635 606-01385 *END ANCHORAGE TYPE 3J 2. 000 1. 000
EACH 0. 000 0.00
437. 94930 1. 000 437.95
0640 606-01460  *MEDI AN TERM NAL 2.000 0. 000
EACH 0. 000 0.00
3,390. 09170 0. 000 0. 00
0645 606-02003 *END ANCHORAGE ( NONFLARED) 13. 000 3. 000
EACH 0. 000 0.00
1, 744. 30190 3. 000 5,232.91
0650 607-00005 *END POST 31. 000 12. 000
EACH 0. 000 0.00
119. 71330 12. 000 1, 436. 56
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PCN: 13480- BI D ESTI MATE RUN 03/ 12/ 2004
PRQJECT: | M 0252- 347 ESTI MATE NO 0019 14:11: 51

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0655 607-00010 *CORNER AND LI NE BRACE PQOST 40. 000 20. 000
EACH 0. 000 0.00
168. 11260 20. 000 3, 362. 25
0660 607-01000 *FENCE BARBED W RE W TH METAL POSTS 8, 826. 000 4, 266. 000
M 0. 000 0.00
3.10530 4,266. 000 13, 247. 21
0665 607-11525 *FENCE (PLASTI C) 2, 448. 000 2, 448. 000
M 0. 000 0.00
15. 31220 2, 448. 000 37, 484. 27
0670 607-11580 *FENCE ( TEMPORARY) 2,514. 000 2,514. 000
M 0. 000 0.00
12. 36750 2, 514. 000 31, 091. 90
0675 607-52905 *END POST (CHAIN LI NK) 2.000 0. 000
EACH 0. 000 0.00
113. 50280 0. 000 0. 00
0677 607-52905 END POST (CL) SPECIAL BY CMO #28 3. 000 0. 000
EACH 0. 000 0.00
127. 00000 0. 000 0. 00
0680 607-52910 *CORNER AND LI NE BRACE POST (CHAIN LI NK) 5. 000 0. 000
EACH 0. 000 0.00
193. 81130 0. 000 0. 00
0682 607-52910 CORNER AND LI NE BR POST (CL) SPECIAL BY CMO #28 11. 000 0. 000
EACH 0. 000 0.00
205. 20000 0. 000 0. 00
0685 607-53172  *FENCE CHAIN LINK (1800 MV 215. 000 0. 000
M 0. 000 0.00
28. 48280 0. 000 0. 00
0687 607-53173 FENCE CL (SPEC) (1800 MV) ADDED BY CMD # 28 900. 000 0. 000
M 0. 000 0.00
37.48000 0. 000 0. 00
0690 607-60212 *3.6 METER GATE SINGLE (CHAIN LI NK) 2.000 0. 000
EACH 0. 000 0.00
314. 80950 0. 000 0. 00
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PCN: 13480- BI D ESTI MATE RUN 03/ 12/ 2004
PRQJECT: | M 0252- 347 ESTI MATE NO 0019 14:11: 51

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI'TS PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0695 608-00006 *CONCRETE SI DEWALK (150 MV) 2, 701. 000
M2 0. 00
37.47730 21, 763. 07
0700 608-00010 *CONCRETE CURB RAMP 217. 300
M2 0. 00
70. 67150 1, 356. 89
0705 609-21010 *CURB AND GUTTER TYPE 2 (SECTION |-B) 242. 000
M 0. 00
55. 68060 0.00
0710 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 3, 345. 000
M 0. 00
68. 53000 63, 732. 90
0715 609-60011 *CURB TYPE 6 (SECTION M 773. 300
M 0. 00
14. 45550 0. 00
0720 610-00020 *NMEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 358. 100
M2 0. 00
54. 60980 0.00
0725 612-00041  DELI NEATOR ( FLEXI BLE) (TYPE 1) 363. 000
EACH 0. 00
25. 69870 1,747.51
0730 612-00042  DELI NEATOR (FLEXI BLE) (TYPE I1) 129. 000
EACH 0. 00
26. 23410 0. 00
0735 612-00043  DELI NEATOR (FLEXIBLE) (TYPE I11) 58. 000
EACH 0. 00
26. 76950 0.00
0737 613-00202 | NST 50 MVl ELEC COND (JACKED) MCR #25 657. 000
M 0. 00
79. 90000 0. 00
0740 613-01200 *50 MM ELECTRI CAL CONDUI T ( PLASTI Q) 1, 624. 000
M 11, 761. 47
22.39000 29, 442. 85
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PCN: 13480- BI D ESTI MATE RUN 03/ 12/ 2004
PRQJECT: | M 0252- 347 ESTI MATE NO 0019 14:11: 51

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0745 613-01300 *75 MM ELECTRI CAL CONDUI T ( PLASTI Q) 8, 247. 000 3, 852. 000
M 87. 000 2, 038. 20
23. 42760 3, 939. 000 92, 281. 32
0747 613-10010 WRI NG (SPECI AL) ADDI TI ONAL SI GNAL W RI NG 2. 000 0. 000
LS 0. 000 0. 00
12, 781. 15000 0. 000 0. 00
0750 613-10000 *WRING 1. 000 0. 650
LS 0. 000 0.00
174, 751. 41640 0. 650 113, 588. 42
0752 900- 00007  ADDED | TEM (EACH)/ W RI NG SPLI CE KI TS 825. 000 0. 000
EACH 825. 000 7,128. 00
8. 64000 825. 000 7,128. 00
0755 613-30400  *LI GHT STANDARD ALUM NUM (12.2 MNETER) 80. 000 13. 000
EACH 5. 000 9, 884. 38
1, 976. 87550 18. 000 35, 583. 76
0755 MATERI AL ALLOMNCE LI GHT STD ALUM (12.2 M 83. 000
EACH -5.000 -7,169. 60
1, 433. 92000 78. 000 111, 845. 76
0757 900-00014  ADDED | TEM (LUMP SUM)/ HI GHWAY LI GHTI NG (| N\VOI CE ONLY) 1. 000 0. 000
LS 0. 000 0.00
26, 217. 40000 0. 000 0. 00
0760 613-32400  *LIGHT STANDARD STEEL (12.2 METER) 15. 000 0. 000
EACH 0. 000 0. 00
1, 512. 69200 0. 000 0. 00
0760 MATERI AL ALLOMNCE LI GHT STD STEEL (12.2) 6. 000
EACH 0. 000 0.00
1, 110. 00000 6. 000 6, 660. 00
0765 613-40010  *LI GHT STANDARD FOUNDATI ON 91. 000 30. 000
EACH 0. 000 0. 00
578. 86410 30. 000 17, 365. 92
0770 613-50150 * SECONDARY SERVI CE PEDESTAL 3.000 3. 000
EACH 0. 000 0.00
2,512.05170 3.000 7,536. 16
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PCN: 13480- BI D ESTI MATE RUN 03/ 12/ 2004
PRQJECT: | M 0252- 347 ESTI MATE NO 0019 14:11: 51

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0775 613-70400  *LUM NAI RE HI GH PRESSURE SODI UM (400 WATT) 107. 000 25. 000
EACH 0. 000 0.00
557. 02020 25. 000 13,925.51
0775 MATERI AL ALLOMNCE LUM N HPS (400 W 97. 000
EACH 0. 000 0. 00
108. 28000 97. 000 10, 503. 16
0780 613-72150  *LUM NAI RE HI GH PRESSURE SODI UM (WALL TYPE) (150 WATT) 4. 000 3.000
EACH 0. 000 0.00
1, 348. 86250 3. 000 4, 046. 59
0785 614-00011  SIGN PANEL (CLASS I) 55. 260 0. 000
M2 0. 000 0. 00
172. 82400 0. 000 0. 00
0790 614-00012  SIGN PANEL (CLASS I1) 35. 600 0. 000
M2 0. 000 0. 00
206. 66070 0. 000 0. 00
0795 614-00013  SIGN PANEL (CLASS I11) 252. 500 0. 000
M2 0. 000 0. 00
210. 94380 0. 000 0. 00
0800 614-00044  TIMBER SI GN POST 89X89 MV 149. 000 0. 000
M 0. 000 0. 00
37. 47730 0. 000 0. 00
0805 614-00066  TIMBER SI GN POST 140X140 MM 114. 000 0. 000
M 0. 000 0. 00
42.83120 0. 000 0. 00
0810 614-00200 STEEL SIGN POST (U-2) 13. 000 0. 000
M 0. 000 0. 00
35. 33580 0. 000 0. 00
0815 614-00612  STEEL SI GN POST (W 150X18) 16. 000 0. 000
M 0. 000 0. 00
88. 87480 0. 000 0. 00
0820 614-00615  STEEL SI GN POST (W 150X22) 7.000 0. 000
M 0. 000 0. 00
99. 58260 0. 000 0. 00
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PCN: 13480- BI D ESTI MATE RUN 03/ 12/ 2004
PRQJECT: | M 0252- 347 ESTI MATE NO 0019 14:11: 51

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0825 614-00818  STEEL SI GN POST (W 200X27) 19. 000 . 000
M . 000 0. 00
107. 07810 . 000 0. 00
0830 614-01022  STEEL SI GN POST (W 250X33) 31.000 . 000
M . 000 0. 00
112. 43200 . 000 0. 00
0835 614-01026  STEEL SI GN POST (W 250X39) 12. 000 . 000
M . 000 0. 00
117. 78590 . 000 0. 00
0840 614-01226  STEEL SI GN POST (W 310X39) 25. 000 . 000
M . 000 0. 00
128. 49370 . 000 0. 00
0842 614-01502  STEEL SI GN SUPP (50- MM RD) ( POSSQOCK) 216. 000 . 000
M . 000 0. 00
22. 56000 . 000 0. 00
0844 614-01552  STEEL SI GN POST (65 MM RD) (SLIP) 307. 000 . 000
M . 000 0. 00
92. 23000 . 000 0. 00
0845 614-03001  CONCRETE FOOTI NG ( TYPE 1) 4. 000 . 000
EACH . 000 0.00
749. 54650 . 000 0. 00
0850 614-03002 CONCRETE FOOTI NG ( TYPE 2) 2. 000 . 000
EACH . 000 0. 00
776. 31600 . 000 0. 00
0855 614-03003 CONCRETE FOOTI NG ( TYPE 3) 4. 000 . 000
EACH . 000 0.00
803. 08560 . 000 0. 00
0860 614-03005 CONCRETE FOOTI NG ( TYPE 5) 6. 000 . 000
EACH . 000 0. 00
856. 62460 . 000 0. 00
0865 614-03006 CONCRETE FOOTI NG ( TYPE 6) 2.000 . 000
EACH . 000 0.00
963. 70270 . 000 0. 00
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PCN: 13480- BI D ESTI MATE RUN 03/ 12/ 2004
PRQJECT: | M 0252- 347 ESTI MATE NO 0019 14:11: 51

CURRENT ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0870 614-03007 CONCRETE FOOTI NG (TYPE 7) 4. 000 . 000
EACH . 000 0.00
1, 070. 78080 . 000 0. 00
0875 614-10123 VAR ABLE MESSAGE SI GN (I NSTALL ONLY) 1. 000 . 000
EACH . 000 0.00
23, 557. 17640 . 000 0.00
0880 614-32400 MONOTUBE OVERHEAD S| GN CANTI LEVER (600 MV DI AVETER) 3.000 . 000
EACH . 000 0.00
27, 304. 90920 . 000 0. 00
0880 MATERI AL ALLOWANCE MONOTUBE OVERHEAD S| GN CANT ( 600MM . 000
DI A)
EACH . 000 0.00
14, 800. 00000 . 000 29, 600. 00
0885 614-41800 MONOTUBE OVERHEAD S| GN BRI DGE (450MM DI AVETER) 1. 000 . 000
EACH . 000 0.00
34, 050. 82760 . 000 0. 00
0885 MATERI AL ALLOWANCE MONOTUBE OVERHEAD S| GN BRDG (450 MV . 000
DI A)
EACH . 000 0.00
29, 100. 00000 . 000 29, 100. 00
0890 614-70117  *PEDESTRI AN S| GNAL FACE (400) 14. 000 . 000
EACH . 000 0.00
633. 47390 . 000 2,533.90
0890 MATERI AL ALLOWANCE PED SI G FACE (400) . 000
EACH . 000 0.00
380. 00000 . 000 0. 00
0890 MATERI AL ALLOWANCE PED SI G FACE (400) . 000
EACH . 000 0.00
380. 00000 . 000 0. 00
0890 MATERI AL ALLOWANCE PED SI G FACE (400) . 000
EACH . 000 0.00
380. 00000 . 000 760. 00
0892 900- 00014  ADDED | TEM (LUMP SUM/ AUDI BLE PEDESTRI AN S| GNAL 1. 000 . 000
( APS- 10)
LS . 000 0.00
2, 478. 60000 . 000 0. 00
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PCN: 13480- BI D ESTI MATE RUN 03/ 12/ 2004
PRQJECT: | M 0252- 347 ESTI MATE NO 0019 14:11: 51

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0895 614-70336  *TRAFFI C SI GNAL FACE (300- 300- 300) 54. 000 32. 000
EACH 0. 000 0.00
1, 032. 12560 32.000 33, 028. 02
0895 MATERI AL ALLOMNCE TRAF SI G FACE (300- 300- 300) 0. 000
EACH 0. 000 0. 00
625. 00000 0. 000 0. 00
0895 MATERI AL ALLOMNCE TRAF SI G FACE (300- 300- 300) 16. 667
EACH 0. 000 0.00
625. 00000 16. 667 10, 416. 88
0895 MATERI AL ALLOMNCE TRAF SI G FACE (300- 300- 300) 12. 000
EACH 0. 000 0. 00
625. 00000 12. 000 7,500. 00
0900 614-70560  *TRAFFI C SI GNAL FACE (300- 300- 300- 300- 300) 8. 000 8. 000
EACH 0. 000 0.00
1, 430. 77730 8. 000 11, 446. 22
0900 MATERI AL ALLOMNCE TRAF SI G FACE( 300- 300- 300- 300- 300) 0. 000
EACH 0. 000 0. 00
925. 00000 0. 000 0. 00
0900 MATERI AL ALLOMNCE TRAF SI G FACE( 300- 300- 300- 300- 300) 2.000
EACH 0. 000 0.00
925. 00000 2.000 1, 850. 00
0900 MATERI AL ALLOMNCE TRAF SI G FACE( 300- 300- 300- 300- 300) 4. 000
EACH 0. 000 0. 00
925. 00000 4. 000 3, 700. 00
0905 614-72864 *FIRE PREEMPTION UNIT 13. 000 10. 000
EACH 0. 000 0.00
2,697. 72510 10. 000 26, 977. 25
0905 MATERI AL ALLOMNCE FI RE PREEMPT UNI T 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0905 MATERI AL ALLOMNCE FI RE PREEMPT UNI T 0. 000
EACH 0. 000 0.00
1, 600. 00000 0. 000 0. 00
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PCN: 13480-BI D ESTI MATE RUN
PRQJECT: I M 0252- 347 ESTI MATE NO. 0019
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0905 MATERI AL ALLOWANCE FI RE PREEMPT UNI T 4. 000
EACH 0. 000 0.00
1, 600. 00000 4. 000 6, 400. 00
0910 614-72886  *| NTERSECTI ON DETECTI ON SYSTEM ( CAVERA) 6. 000 3.000
EACH 0. 000 0.00
7,099. 27650 3. 000 21, 297. 83
0910 MATERI AL ALLOWANCE | NTERSECTI ON DETECT SYS ( CAVERA) 0. 000
EACH 0. 000 0.00
5, 008. 47000 0. 000 0. 00
0910 MATERI AL ALLOWANCE | NTERSECTI ON DETECT SYS ( CAVERA) 1. 000
EACH 0. 000 0.00
5, 008. 47000 1. 000 5, 008. 47
0910 MATERI AL ALLOWANCE | NTERSECTI ON DETECT SYS ( CAVERA) 1. 000
EACH 0. 000 0.00
5, 008. 47000 1. 000 5, 008. 47
0915 614-80385 RUMBLE STRI P 0. 000 0. 000
M 0. 000 0.00
3.86440 0. 000 0. 00
0920 614-81000 *TRAFFI C Sl GNAL- LI GHT POLE STEEL 2.000 1. 000
EACH 0. 000 0.00
7,612. 60870 1. 000 7,612. 61
0920 MATERI AL ALLOWANCE S| G- LI GHT POLE STEEL 1. 000
EACH 0. 000 0.00
4, 500. 00000 1. 000 4,500. 00
0925 614-81010 *TRAFFIC SI GNAL- LI GHT POLE STEEL (1 MAST ARM 10. 000 7.000
EACH 0. 000 0.00
11, 249. 62280 7.000 78, 747. 36
0925 MATERI AL ALLOWANCE S| G- LI GHT POLE STEEL (1) 3.000
EACH 0. 000 0.00
7, 742. 50000 3. 000 23, 227. 50
0930 614-85115 | MPACT ATTENUATOR ( QUADGUARD) 2.000 2.000
EACH 0. 000 0.00
15, 837. 27300 2.000 31, 674.55
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PCN: 13480- BI D ESTI MATE RUN 03/ 12/ 2004
PRQJECT: | M 0252- 347 ESTI MATE NO 0019 14:11: 51
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0933 614-85362 SI G LI GHT SPAN W RE POLE (300 M\) ADDED BY MCR #8 10. 000 4.000
EACH 0. 000 0. 00
5, 382. 10000 4.000 21,528. 40
0935 614-86240 *TRAFFI C SI GNAL CONTROLLER ( TYPE 170) 5. 000 4.000
EACH 0. 000 0.00
24,301. 36930 4.000 97, 205. 48
0935 MATERI AL ALLOWANCE CTRLER (TY 170) 0. 000
EACH 0. 000 0. 00
17, 350. 00000 0. 000 0.00
0935 MATERI AL ALLOWANCE CTRLER (TY 170) 0. 000
EACH 0. 000 0.00
17, 350. 00000 0. 000 0. 00
0935 MATERI AL ALLOWANCE CTRLER (TY 170) 1. 000
EACH 0. 000 0. 00
17, 350. 00000 1. 000 17, 350. 00
0937 900- 00006 ADDED | TEM (DOLLAR)/ SI GNAL REPAI R /LI GHTNI NG STRI KE 13,999. 470 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0940 614-87406 *FI BER OPTI C CABLE (SINGLE MODE) (6 STRANDS) 1,218. 000 0. 000
M 0. 000 0. 00
5.46100 0. 000 0.00
0945 615- 00030 EMBANKMENT PROTECTOR TYPE 3 5. 000 0. 000
EACH 0. 000 0.00
749. 54650 0. 000 0.00
0947 619-00007 *CONNECT TO EXI STI NG WATERLI NE CMO #4 2.000 2.000
EACH 0. 000 0. 00
3, 103. 00000 2.000 6, 206. 00
0950 619-50320 *DN100 PLASTI C PI PE 439. 000 0. 000
M 0. 000 0.00
3. 10530 0. 000 0.00
0952 619-50235 *DN100 PLASTI C PI PE (SPECI AL) CMO #4 30. 000 30. 000
M 0. 000 0. 00

189. 52000 30. 000 5, 685. 60
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PCN: 13480- BI D ESTI MATE RUN 03/ 12/ 2004
PRQJECT: | M 0252- 347 ESTI MATE NO 0019 14:11: 51

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0954 619-50480 *DN150 PLASTI C Pl PE CMO #4 30. 000 30. 000
M 0. 000 0. 00
403. 71000 30. 000 12,111. 30
0955 619-50640 *DN200 PLASTI C Pl PE 0. 000 0. 000
M 0. 000 0. 00
3. 64070 0. 000 0. 00
0956 900- 00014  ADDED | TEM (LUMP SUM)/ CMO #18 1. 000 1. 000
LS 0. 000 0.00
4,512. 50000 1. 000 4,512. 50
0957 619-50640 *DN200 PLASTI C Pl PE ( SPECI AL) 46. 000 46. 000
M 0. 000 0. 00
523. 06000 46. 000 24, 060. 76
0958 619-75048  *DN150 GATE VALVE CMO #4 2.000 2.000
EACH 0. 000 0.00
775. 75000 2.000 1, 551. 50
0960 621-00450 *DETOUR PAVEMENT 22,133.000 21, 193. 760
M2 0. 000 0. 00
31. 58900 21, 193. 760 669, 489. 68
0965 623-00164 *DRI P EM TTER 242.000 0. 000
EACH 0. 000 0.00
1. 33850 0. 000 0. 00
0970 623-01748  *DN150 BACKFLOW PREVENTER 1. 000 0. 000
EACH 0. 000 0. 00
2,141. 56140 0. 000 0. 00
0975 623-03108  *DN25 AUTOVATI C CONTROL VALVE 2.000 0. 000
EACH 0. 000 0.00
133. 84760 0. 000 0. 00
0980 623-04000 *CONTROL WRE 24 VOLT 228.000 0. 000
M 0. 000 0. 00
0. 85660 0. 000 0. 00
0985 623-04008  *DN25 QUI CK- COUPLER VALVE 1. 000 0. 000
EACH 0. 000 0.00
133. 84760 0. 000 0. 00
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PCN: 13480- BI D ESTI MATE RUN 03/ 12/ 2004
PRQJECT: | M 0252- 347 ESTI MATE NO 0019 14:11: 51

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0990 623-06900 *VALVE BOX 2.000 0. 000
EACH 0. 000 0.00
80. 30860 0. 000 0. 00
0995 623-08108 *8 STATI ON AUTOMVATI C CONTROLLER 1. 000 0. 000
EACH 0. 000 0.00
963. 70270 0. 000 0. 00
0997 625-00001  CONST SURVEYI NG (HOUR) ADDI TI ONAL SURVEY/ HOUR 354. 000 188. 000
HOUR 0. 000 0.00
100. 00000 188. 000 18, 800. 00
1000 625-00000  *CONSTRUCTI ON SURVEY! NG 1. 000 0.835
LS 0. 000 0.00
110, 129. 79580 0.835 91, 958. 38
1005 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
838, 000. 00000 1. 000 838, 000. 00
1007 626-00100  MOBI LI ZATI ON (W THOUT AUTOPAY) CMO #33 1. 000 0. 000
LS 0. 000 0.00
10, 000. 00000 0. 000 0.00
1010 627-00001  *PAVEMENT MARKI NG PAI NT 8, 145. 000 2,567. 900
L 848. 000 9, 988. 25
11. 77860 3, 415. 900 40, 234. 52
1012 627-00003  THERMOPLASTI C PVMI MKG (| NLAI D) ADDED | TEM BY MCR 130. 800 0. 000
M2 0. 000 0.00
171. 20000 0. 000 0. 00
1015 627-00005  *EPOXY PAVEMENT MARKI NG 3, 426. 000 577. 000
L 537. 000 10, 925. 16
20. 34480 1, 114. 000 22,664. 11
1020 627-30325  *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 115. 700 0. 000
( WORD- SYMBOL)
M2 0. 000 0.00
160. 61710 0. 000 0. 00
1025 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 84. 900 0. 000
M 0. 000 0.00
107. 07810 0. 000 0. 00
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PCN: 13480- BI D ESTI MATE RUN 03/ 12/ 2004
PRQJECT: | M 0252- 347 ESTI MATE NO 0019 14:11: 51
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1030 630- 00000 *FLAGG NG 12, 679. 500 10, 579. 700
HOUR 217.000 4,531. 00
20. 88020 10, 796. 700 225,437. 26
1035 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 433. 000 192. 000
DAY 13. 000 1, 392.02
107. 07810 205. 000 21,951.01
1040 630-00012 *TRAFFI C CONTROL MANAGEMENT 668. 000 335. 000
DAY 15. 000 4, 657. 90
310. 52640 350. 000 108, 684. 24
1045 630-80001 *FLASH NG BEACON ( PORTABLE) 12. 000 6. 000
EACH 0. 000 0. 00
963. 70270 6. 000 5,782. 22
1050 630-80338 *BARRI CADE (TYPE 3 M D) ( TEMPORARY) 8. 000 4.000
EACH 0. 000 0. 00
321. 23420 4.000 1,284.94
1055 630-80341 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 111. 000 55. 500
EACH 0. 000 0. 00
64. 24680 55. 500 3, 565. 70
1060 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 90. 000 35. 000
EACH 0. 000 0. 00
107. 07810 35. 000 3,747.73
1065 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 26. 000 9. 000
EACH 0. 000 0. 00
149. 90930 9. 000 1,349.18
1070 630-80355 *PORTABLE MESSAGE S| GN PANEL 6. 000 3. 000
EACH 0. 000 0. 00
10, 707. 80760 3. 000 32,123. 42
1073 630-80358 FLASH ARROW PANEL (C TY) FLASH ARROW PANEL (C TY) 2.000 1.000
EACH 0. 000 0. 00
5, 345. 00000 1. 000 5, 345. 00
1075 630-80360 *DRUM CHANNELI ZI NG DEVI CE 409. 000 204. 500
EACH 0. 000 0. 00

40. 15430 204.500 8,211.55
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PCN: 13480- BI D ESTI MATE RUN 03/ 12/ 2004
PRQJECT: | M 0252- 347 ESTI MATE NO 0019 14:11: 51
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1080 630-80370 CONCRETE BARRI ER ( TEMPORARY) 7,283.310 3, 584. 550
M 27. 500 1,137.35
41. 35810 3, 612. 050 149, 387. 53
1085 630-80380  *TRAFFI C CONE 300. 000 150. 000
EACH 0. 000 0.00
15. 52630 150. 000 2,328. 95
1090 630-85010 | MPACT ATTENUATOR ( TEMPORARY) 7.000 3.500
EACH 0. 000 0.00
4,283.12310 3.500 14, 990. 93
1095 630-86810 *TRAFFI C S| GNAL ( TEMPORARY) 1. 000 1. 000
EACH 0. 000 0.00
18, 348. 89910 1. 000 18, 348. 90
1100 700-70010 F/A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1105 700-70011  F/ A PARTNERI NG 1, 394. 630 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1110 700-70012  F/ A ASPHALT PAVEMENT | NCENTI VE -6, 231. 600 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1115 700-70013  F/ A CONCRETE | NCENTI VE PAYMENT 213, 295. 380 45, 357. 760
F A 0. 000 0.00
1. 00000 45, 357. 760 45,357.76
1120 700-70020 F/ A ON-THE-JOB TRAI NEE 5, 404. 000 4, 656. 800
EACH 0. 000 0.00
1. 00000 4, 656. 800 4, 656. 80
1125 700-70022 F/A QIJT PILOT 328. 800 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1130 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
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PCN: 13480- BI D ESTI MATE RUN 03/ 12/ 2004
PRQJECT: | M 0252- 347 ESTI MATE NO 0019 14:11: 51
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1135 700-70034  FORCED ACCOUNTS CONDUI T RUN 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1140 700-70035 F/ A FUEL COST ADJUSTMENTS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1145 700-70035  F/ A ROADWAY SMOOTHNESS -13, 056. 120 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1150 700-70036  FORCED ACCOUNTS | TS CAMERA 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1155 700-70060 F/ A ADJUST UTILITIES 122, 097. 470 44,390. 470
FA 0. 000 0. 00
1. 00000 44, 390. 470 44, 390. 47
1160 700-70100 F/ A RELOCATE UTI LI TI ES 174, 764. 630 60, 784. 230
FA 0. 000 0. 00
1. 00000 60, 784. 230 60, 784. 23
1165 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1170 700-70589  F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 1, 667. 030 1, 667. 030
FA 0. 000 0. 00
1. 00000 1, 667. 030 1, 667. 03
1685 900-00014  *ADDED | TEM (LUMP SUM/ SUBCONTRACTED WORK FROM LAND 0. 961 0. 961
STEWARDSHI P CONSULTI NG, | NG/
LS 0. 000 0. 00
8, 608. 63000 0. 961 8, 272. 89

CAT 0200 CURRENT AMI $16, 640, 562. 22 $ 124, 887. 10 $10, 231, 149. 91
CAT NO0201 2ND ST TO WEST SIDE OF PRQJECT LIM TS

1690 201-00000 CLEAR AND GRUB CMO #24 1. 000 0. 000
LS 0. 000 0. 00

825. 00000 0. 000 0.00
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PCN: 13480- BI D ESTI MATE RUN 03/ 12/ 2004
PRQJECT: | M 0252- 347 ESTI MATE NO 0019 14:11: 51
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0201 2ND ST TO WEST SIDE OF PRQJECT LIM TS

1695 202-00200 REM S| DEWALK CMO #24 0. 000 0. 000
%4 0. 000 0. 00
5. 56000 0. 000 0. 00
1700 203-00010 UNCL EXCAV (ClIP) CMO #24 2, 000. 000 0. 000
MB 0. 000 0. 00
7.05000 0. 000 0.00
1705 203-01100 PROOF ROLLI NG CMO #24 0. 000 0. 000
HOUR 0. 000 0. 00
78. 00000 0. 000 0. 00
1710 208-00050 STORM DRAI'N | NLET PROTECTI ON CMO#24 0. 000 0. 000
EACH 0. 000 0. 00
412. 00000 0. 000 0.00
1715 210- 00090 RES DELI NEATOR CMO #24 0. 000 0. 000
EACH 0. 000 0. 00
32.93000 0. 000 0. 00
1720 210-00810 RES GROUND SI GN CMO #24 1. 000 0. 000
EACH 0. 000 0. 00
205. 00000 0. 000 0.00
1725 210- 04010 ADJ MANHOLE CMO #24 2.000 0. 000
EACH 0. 000 0. 00
2,220. 00000 0. 000 0. 00
1730 212-00006 SEEDI NG ( NATI VE) CMO #24 0.091 0. 000
HA 0. 000 0. 00
15, 104. 60000 0. 000 0. 00
1735 213-00002 MULCHI NG (WEED FREE HAY) CMO #24 0.091 0. 000
HA 0. 000 0. 00
9, 703. 00000 0. 000 0. 00
1740 213-00061 MULCH TACKI FI ER CMO #24 10. 260 0. 000
KG 0. 000 0. 00
7.14000 0. 000 0.00
1745 216-00015 SO L RETEN BLANKET (EXCEL) CMO #24 915. 600 0. 000
%4 0. 000 0. 00

1.91000 0. 000 0. 00
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PCN: 13480- BI D ESTI MATE RUN 03/ 12/ 2004
PRQJECT: | M 0252- 347 ESTI MATE NO 0019 14:11: 51
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0201 2ND ST TO WEST SIDE OF PRQJECT LIM TS

1750 304-06000 ABC (CL 6) CMO¥#24 219.500 0. 000
T 0. 000 0. 00
23.15000 0. 000 0. 00
1755 403-00720 HBP ( PATCHI NG (ASPH) CMO#24 86. 030 0. 000
T 0. 000 0. 00
89. 29000 0. 000 0. 00
1760 514-00100 HAND RAI L CMO#24 9. 140 0. 000
M 0. 000 0. 00
360. 89000 0. 000 0. 00
1765 603-01185 450 MM RCP (CI P) CMO #24 5. 000 0. 000
M 0. 000 0. 00
380. 58000 0. 000 0. 00
1770 604-19105 INLET TY RL1.5 (2 M CMO#24 2.000 0. 000
EACH 0. 000 0. 00
4,530. 00000 0. 000 0. 00
1775 608-00005 CONC SI DEWALK ( SPEC) CMO#24 591. 000 0. 000
M2 0. 000 0. 00
45. 15000 0. 000 0. 00
1780 608-00010 CONC CURB RAMP CMO#24 8. 800 0. 000
%4 0. 000 0. 00
52.53000 0. 000 0. 00
1785 609-21020 CAND GTY 2 II-B CM¥24 341. 000 0. 000
M 0. 000 0. 00
29. 86000 0. 000 0. 00
1790 625-00000 CONST SURVEYI NG CMO#24 1.000 0. 000
LS 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
1795 626- 00000 MOBI LI ZATI ON CMO#24 0. 000 0. 000
LS 0. 000 0. 00

11, 000. 00000 0. 000 0.00
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PCN: 13480- BI D ESTI MATE RUN 03/ 12/ 2004
PRQJECT: | M 0252- 347 ESTI MATE NO 0019 14:11: 51
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0201 2ND ST TO WEST SIDE OF PRQJECT LIM TS

1800 627-00005 EPOXY PVMI MKG CMO #24 0. 000 0. 000
L 0. 000 0. 00
22.77000 0. 000 0.00
CAT 0201 CURRENT AMI  $ 94,002.20% 0.00% 0.00

CAT NO0300 STRUCTURE H-17-CZ STRUCTURE ON SH 105 OVER I-25

1180 202-00400 *REMOVAL OF BRI DGE 1. 000 1.000
EACH 0. 000 0. 00
28,151. 13920 1. 000 28,151. 14
1185 206- 00000 STRUCTURE EXCAVATI ON 4,614.000 4,614.000
VB 0. 000 0. 00
2. 28000 4,614.000 10, 519. 92
1187 900-00014 ADDED | TEM (LUMP SUM/ FI NE GRADE COLUWNS 1. 000 1.000
LS 0. 000 0. 00
4, 790. 68000 1. 000 4,790. 68
1190 206-00100 STRUCTURE BACKFI LL (CLASS 1) 2, 245. 000 2,244.900
VB 0. 000 0. 00
13. 66000 2,244.900 30, 665. 33
1195 206-00200 STRUCTURE BACKFI LL (CLASS 2) 10, 168. 000 10, 168. 000
MB 0. 000 0. 00
12. 00310 10, 168. 000 122, 047.52
1200 206-00360 MECHANI CAL REI NFORCEMENT OF SO L 0. 000 0. 000
VB 0. 000 0. 00
10. 70760 0. 000 0. 00
1205 206-01750 SHORI NG 0. 300 0. 300
LS 0. 000 0. 00
107, 237. 00440 0. 300 32,171.10
1210 502-11274 STEEL PILING (HP 310X110) 0. 000 0. 000
M 0. 000 0. 00
60. 93280 0. 000 0. 00
1215 503-00048 *DRI LLED CAI SSON (1200 MV 36. 000 36. 000
M 0. 000 0. 00

501. 70830 36. 000 18, 061. 50
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PCN: 13480- BI D ESTI MATE RUN 03/ 12/ 2004
PRQJECT: | M 0252- 347 ESTI MATE NO 0019 14:11: 51
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE H-17-CZ STRUCTURE ON SH 105 OVER I-25

1216 503-00048 DRI LLED CAI SSON (1200 MV) SPECIAL 1 CMO #5 615. 500 615. 500
M 0. 000 0.00
698. 72000 615. 500 430, 062. 16
1217 503-00048 DRI LLED CAI SSON (1200 MV) SPECIAL 2 CMD #5 51. 000 51. 000
M 0. 000 0.00
588. 14000 51.000 29, 995. 14
1218 503-00036 DRI LLED CAI SSON (900 M) CMD #5 133. 000 133. 000
M 0. 000 0.00
297. 39500 133. 000 39, 553. 54
1220 507-00100 CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 54. 000 0. 000
VB 0. 000 0.00
266. 23160 0. 000 0.00
1225 513-00690 BRI DGE DRAI N ( SPECI AL) 2.000 0. 000
EACH 0. 000 0.00
1, 994. 61480 0. 000 0.00
1230 515-00400 *CONCRETE SEALER 2,023. 000 2,023. 000
M2 0. 000 0.00
5. 67510 2,023. 000 11, 480. 73
1235 518-01004 BRI DGE EXPANSI ON DEVI CE (0-100 MV 58. 000 58. 000
M 0. 000 0.00
391. 56940 58. 000 22,711. 03
1235 MATERI AL ALLOWANCE BRI DGE EXPN DEVI CE (0- 100M 0. 000
EACH 0. 000 0.00
10, 706. 00000 0. 000 0.00
1240 601-01040  *CONCRETE CLASS B ( BRI DGE) 299. 080 299. 080
VB 0. 000 0.00
396. 39050 299. 080 118, 552. 47
1245 601-01050 CONCRETE CLASS B (WALL) 149. 130 121. 730
VB 0. 000 0.00
408. 66960 121. 730 49,747.35
1250 601-03040  *CONCRETE CLASS D ( BRI DGE) 966. 390 890. 290
VB 0. 000 0.00

365. 77000 890. 290 325, 641. 37
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PCN: 13480- BI D ESTI MATE RUN
PRQJECT: | M 0252- 347 ESTI MATE NO 0019
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 STRUCTURE H 17-CZ STRUCTURE ON SH 105 OVER |-25
1250 MATERI AL ALLOMNCE PRESTRESS DECK PANEL 0. 000
M2 0. 000 0. 00
43. 79000 0. 000 0. 00
1252 900-00012  ADDED | TEM (METER)/ SILI CONE JO NT SEALER 121. 600 121. 600
M 0. 000 0. 00
21. 77000 121. 600 2, 647.23
1254 900- 00014  ADDED | TEM (LUMP SUM/ STYROFOAM VO C 1. 000 1. 000
LS 0. 000 0.00
5, 862. 88000 1. 000 5, 862. 88
1255 601-40005 *CUT STONE VENEER 695. 600 246. 500
M2 0. 000 0. 00
391. 87360 246. 500 96, 596. 84
1260 601-40401  *STRUCTURAL CONCRETE STAIN 1, 647. 000 0. 000
M2 0. 000 0. 00
8. 52680 0. 000 0. 00
1265 602-00000 *REI NFORCI NG STEEL 14, 876. 000 14, 876. 000
KG 0. 000 0. 00
0. 92290 14, 876. 000 13, 729. 06
1270 602- 00020  *REI NFORCI NG STEEL ( EPOXY COATED) 144, 366. 000 144, 366. 000
KG 0. 000 0.00
1.07680 144, 366. 000 155, 453. 31
1273 900- 00007  ADDED | TEM ( EACH)/ DRI LL/ GROUT REBAR 650. 000 650. 000
EACH 0. 000 0. 00
32. 26000 650. 000 20, 969. 00
1274 605-83000 GEOCOMP DRAI N CMD #10 296. 300 296. 300
M2 0. 000 0. 00
6. 87000 296. 300 2, 035. 58
1275 606- 02000 *END ANCHORAGE ( SPECI AL) 2. 000 0. 000
EACH 0. 000 0. 00
1, 545. 13660 0. 000 0. 00
1280 606-11030 *BRI DGE RAIL TYPE 10M 188. 000 115. 000
M 65. 000 13, 792. 48
212. 19200 180. 000 38, 194. 56
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PCN: 13480- BI D ESTI MATE RUN
PRQJECT: I M 0252- 347 ESTI MATE NO. 0019
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE H-17-CZ STRUCTURE ON SH 105 OVER I-25

1280 MATERI AL ALLOWANCE BRDG RAIL TY 10M 73. 000
M -65. 000 -6,019. 00
92. 60000 8. 000 740. 80
1285 607-53005 *FENCE CHAIN LI NK ( SPECI AL) 56. 000 41. 000
M 0. 000 0.00
299. 71150 41. 000 12, 288. 17
1290 607-53137 *FENCE CHAIN LI NK (SPECI AL) (900 MW 28. 000 0. 000
M 0. 000 0. 00
131. 59900 0. 000 0.00
1295 608- 00006 *CONCRETE SI DEWALK (150 MV 229.000 228. 640
M 0. 000 0.00
37.47730 228. 640 8, 568. 81
1300 613-01200 *50 MM ELECTRI CAL CONDUI T ( PLASTI C) 92. 000 92. 000
M 0. 000 0. 00
22.39000 92. 000 2,059. 88
1305 613-01300 *75 MM ELECTRI CAL CONDUI T ( PLASTI Q) 162. 000 122. 000
M 0. 000 0.00
23.42760 122. 000 2,858. 17
1310 613-32400 *LI GHT STANDARD STEEL (12.2 METER) 4.000 0. 000
EACH 0. 000 0. 00
1,512. 69200 0. 000 0.00
1310 MATERI AL ALLOWANCE LI GHT STD STEEL (12.2 M 4.000
EACH 0. 000 0.00
1,110. 00000 4.000 4, 440. 00
1315 613-70400 *LUM NAI RE HI GH PRESSURE SCDI UM (400 WATT) 4.000 0. 000
EACH 0. 000 0. 00
557. 02020 0. 000 0.00
1320 614-10015 OVERPASS MOUNTED SI GN BRACKET 0. 000 0. 000
EACH 0. 000 0.00
4, 283. 12300 0. 000 0. 00
1325 618-00154 PRESTRESSED CONCRETE | (BT1370) 511. 000 511. 000
M 0. 000 0. 00

356. 58780 511. 000 182, 216. 37
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PCN: 13480- BI D ESTI MATE RUN
PRQJECT: | M 0252- 347 ESTI MATE NO 0019
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 STRUCTURE H 17-CZ STRUCTURE ON SH 105 OVER |-25
1325 MATERI AL ALLOMNCE PRESTRESS CONC | (BT1370) 0. 000
FABRI CATED
M 0. 000 0. 00
262. 82000 0. 000 0. 00
CAT 0300  CURRENT AMT $ 2,087, 262.37$ 7,773.48$ 1,822, 811. 64
CAT NO0310 STRUCTURE H 17- BB RAMP C/ D STRUCTURE OVER DI RTY WOMAN CK
1330 206- 00000  STRUCTURE EXCAVATI ON 280. 000 20. 000
MB 0. 000 0. 00
2.28000 20. 000 45. 60
1335 206- 00065  STRUCTURE BACKFI LL (FLOWFILL) 966. 000 966. 000
MB 0. 000 0. 00
100. 76210 966. 000 97, 336. 19
1340 206- 00100  STRUCTURE BACKFI LL ( CLASS 1) 174. 000 0. 000
MB 0. 000 0. 00
13. 66000 0. 000 0. 00
1345 206- 00200  STRUCTURE BACKFI LL ( CLASS 2) 153. 000 16. 000
MB 0. 000 0. 00
12. 00310 16. 000 192. 05
1350 403-33851  *HOT Bl TUM NOUS PAVEMENT (100) (PG 64-28) 0. 000 0. 000
T 0. 000 0. 00
47. 41920 0. 000 0. 00
1355 502-11274  STEEL PILING (HP 310X110) 735. 000 735. 000
M 0. 000 0. 00
60. 93280 735. 000 44,785, 61
1360 503-00036  *DRI LLED CAI SSON (900 MV) 98. 000 98. 100
M 0. 000 0. 00
297. 39500 98. 100 29, 174. 45
1365 509- 00000  STRUCTURAL STEEL 306, 738. 000 306, 738. 000
KG 0. 000 0.00
1. 55000 306, 738. 000 475, 443. 90
1365 MATERI AL ALLOMNCE STRUCTURAL STEEL 0. 000
KG 0. 000 0. 00
1. 30000 0. 000 0. 00



CONTI D C13480 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 37

PCN: 13480- BI D ESTI MATE RUN 03/ 12/ 2004
PRQJECT: | M 0252- 347 ESTI MATE NO 0019 14:11: 51
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0310 STRUCTURE H-17-BB RAMP C/ D STRUCTURE OVER DI RTY WOVAN CK

1370 513-00690 BRI DGE DRAI N ( SPECI AL) 2.000 1. 000
EACH 0. 000 0. 00
1, 994. 61480 1. 000 1,994. 61
1375 515-00120  *WATERPROOFI NG ( MEMBRANE) 0. 000 0. 000
M2 0. 000 0.00
9. 96900 0. 000 0.00
1377 515-00400 CONCRETE SEALER MCR #16 2, 460. 000 2, 460. 000
M2 0. 000 0.00
5. 67510 2, 460. 000 13, 960. 75
1380 518-01004 BRI DGE EXPANSI ON DEVI CE (0-100 MV 49. 000 49.000
M 0. 000 0.00
391. 56940 49. 000 19, 186. 90
1380 MATERI AL ALLOWANCE BRI DGE EXPN. DEVI CE (0- 100M 0. 000
EACH 0. 000 0. 00
10, 706. 00000 0. 000 0.00
1385 601-01040 *CONCRETE CLASS B ( BRI DGE) 231. 000 231. 000
VB 0. 000 0.00
396. 39050 231. 000 91, 566. 21
1390 601-01050  CONCRETE CLASS B (WALL) 107. 000 107. 000
VB 0. 000 0.00
408. 66960 107. 000 43,727.65
1395 601-03040 *CONCRETE CLASS D ( BRI DGE) 949. 130 949. 130
VB 0. 000 0.00
365. 77000 949. 130 347, 163. 28
1395 MATERI AL ALLOWANCE PRE- CAST DECK PANELS 0. 000
VB 0. 000 0.00
396. 39000 0. 000 0.00
1400 601-40005 *CUT STONE VENEER 240. 910 240. 910
M2 0. 000 0.00
391. 87360 240. 910 94, 406. 27
1405 601-40401  *STRUCTURAL CONCRETE STAI N 453. 000 0. 000
M2 0. 000 0.00

8.52680 0. 000 0. 00



CONTI D C13480 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 38

PCN: 13480- BI D ESTI MATE RUN 03/ 12/ 2004
PRQJECT: | M 0252- 347 ESTI MATE NO 0019 14:11: 51
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0310 STRUCTURE H-17-BB RAMP C/ D STRUCTURE OVER DI RTY WOVAN CK

1410 602-00000 *REI NFORCI NG STEEL 19, 420. 000 19, 419. 500
KG 0. 000 0. 00
0.92290 19, 419. 500 17,922. 26
1415 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 175, 197. 000 175, 197. 000
KG 0. 000 0. 00
1.07680 175, 197. 000 188, 652. 13
1420 606-00720 *GUARDRAI L TYPE 7 (STYLE CO) 112. 000 112. 000
M 0. 000 0. 00
161. 68790 112. 000 18, 109. 04
1425 606- 02000 *END ANCHORAGE ( SPECI AL) 4.000 0. 000
EACH 0. 000 0. 00
1, 545. 13660 0. 000 0. 00
1430 606-11030 *BRIDGE RAIL TYPE 10M 227.000 227.000
M 0. 000 0. 00
212. 19200 227.000 48, 167. 58
1430 MATERI AL ALLOMANCE BRDG RAIL TY 10M 0. 000
M 0. 000 0. 00
92. 60000 0. 000 0.00
1435 613-01200 *50 MM ELECTRI CAL CONDUI T ( PLASTI C) 113. 000 113. 000
M 0. 000 0. 00
22.39000 113. 000 2,530. 07
1440 613-01300 *75 MM ELECTRI CAL CONDUI T ( PLASTI Q) 113. 000 113. 000
M 0. 000 0. 00
23.42760 113. 000 2,647.32
1445 613-32400 *LI GHT STANDARD STEEL (12.2 METER) 0. 000 0. 000
EACH 0. 000 0. 00
1,512. 69200 0. 000 0. 00
1445 MATERI AL ALLOMANCE LI GHT STD STEEL (12.2 M 1.000
EACH 0. 000 0. 00

1,110. 00000 1. 000 1,110. 00
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PCN: 13480- BI D ESTI MATE RUN 03/ 12/ 2004
PRQJECT: | M 0252- 347 ESTI MATE NO 0019 14:11: 51
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0310 STRUCTURE H-17-BB RAMP C/ D STRUCTURE OVER DI RTY WOVAN CK

1450 613-70400 *LUM NAI RE HI GH PRESSURE SCDI UM (400 WATT) 1. 000 0. 000
EACH 0. 000 0. 00
557. 02020 0. 000 0.00
CAT 0310 CURRENT AMI $ 1,554,191.48%$ 0.00$ 1,538,121.87

CAT NO0320 STRUCTURE H-17-DA SH 105 STRUCTURE OVER DI RTY WOVAN CK

1455 202-00400 *REMOVAL OF BRI DGE 1. 000 1. 000
EACH 0. 000 0.00
28, 151. 13920 1. 000 28, 151. 14
1460 206-00000  STRUCTURE EXCAVATI ON 426. 000 426. 000
B 0. 000 0.00
2. 28000 426. 000 971.28
1465 206-00100  STRUCTURE BACKFILL (CLASS 1) 1, 057. 000 792. 800
VB 0. 000 0.00
13. 66000 792. 800 10, 829. 65
1470 206-00200  STRUCTURE BACKFILL (CLASS 2) 54. 000 27. 000
VB 0. 000 0.00
12.00310 27.000 324.08
1475 206-00360  MECHANI CAL REI NFORCEMENT OF SOI L 912. 000 684. 000
VB 0. 000 0.00
10. 70760 684. 000 7,324.00
1480 206-01750  SHORI NG 0. 300 0. 300
LS 0. 000 0.00
107, 237. 00440 0. 300 32,171. 10
1485 420-00101  GEOTEXTILE (ERCSI ON CONTROL) (CLASS B) 615. 500 308. 000
MR 0. 000 0.00
2.29130 308. 000 705. 72
1490 502-00100  *DRILLING HOLE TO FACI LI TATE PILE DRI VI NG 63. 000 62. 700
M 0. 000 0.00
93. 15790 62. 700 5,841. 00
1495 502-00450  REI NFORCI NG TIP 22.000 22.000
EACH 0. 000 0.00

71.96170 22.000 1,583. 16
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PCN: 13480- BI D ESTI MATE RUN 03/ 12/ 2004
PRQJECT: | M 0252- 347 ESTI MATE NO 0019 14:11: 51
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0320 STRUCTURE H-17-DA SH 105 STRUCTURE OVER DI RTY WOVAN CK

1500 502-11274  STEEL PILING (HP 310X110) 180. 000 180. 000
M 0. 000 0.00
60. 93280 180. 000 10, 967. 90
1505 506-00212 R PRAP (300 M) 375. 000 375. 000
B 0. 000 0.00
57. 26660 375. 000 21,474.98
1510 509-00000  STRUCTURAL STEEL 61, 605. 000 61, 605. 000
KG 0. 000 0.00
1. 55000 61, 605. 000 95, 487. 75
1510 MATERI AL ALLOMNCE STRUCTURAL STEEL 0. 000
KG 0. 000 0.00
1. 38000 0. 000 0.00
1515 513-00690 BRI DGE DRAI N ( SPECI AL) 2.000 1. 000
EACH 0. 000 0.00
1, 994. 61480 1. 000 1,994, 61
1520 515-00400  *CONCRETE SEALER 621. 000 310. 000
MR 0. 000 0.00
5.67510 310. 000 1, 759. 28
1525 518-01004 BRI DGE EXPANSI ON DEVI CE (0-100 MV) 52. 000 26. 000
M 0. 000 0.00
391. 56940 26. 000 10, 180. 80
1525 MATERI AL ALLOMNCE BRI DGE EXPN. DEVI CE (0- 100M 0. 000
EACH 0. 000 0.00
10, 706. 00000 0. 000 0.00
1530 601-01040  *CONCRETE CLASS B (BRI DGE) 74. 000 74. 000
B 0. 000 0.00
396. 39050 74.000 29, 332. 90
1535 601-03040  *CONCRETE CLASS D (BRI DGE) 316. 000 150. 770
B 96. 930 35, 454. 09
365. 77000 247.700 90, 601. 23
1535 MATERI AL ALLOAMNCE PRESTRESS CONC PANEL (90MV) 245. 330
V) -96. 930 -4,244. 56

43. 79000 148. 400 6, 498. 44



CONTI D: C13480 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 41
PCN: 13480- BI D ESTI MATE RUN 03/ 12/ 2004
PRQJECT: | M 0252- 347 ESTI MATE NO 0019 14:11: 51
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0320 STRUCTURE H-17-DA SH 105 STRUCTURE OVER DI RTY WOVAN CK
1540 601-40401  *STRUCTURAL CONCRETE STAI N 20. 000 0. 000
M 0. 000 0.00
8. 52680 0. 000 0. 00
1545 602-00000  *REI NFORCI NG STEEL 9, 550. 000 9, 550. 000
KG 0. 000 0.00
0.92290 9, 550. 000 8, 813. 70
1550 602-00020  *REI NFORCI NG STEEL ( EPOXY COATED) 37, 603. 000 37, 459. 000
KG 0. 000 0.00
1. 07680 37, 459. 000 40, 335. 85
1555 606-11030 *BRIDGE RAI L TYPE 10M 76. 000 38. 000
M 0. 000 0.00
212.19200 38. 000 8, 063. 30
1555 MATERI AL ALLOWANCE BRDG RAI L TY 10M 38. 000
M 0. 000 0.00
92. 60000 38. 000 3,518. 80
1560 607-53005 *FENCE CHAI N LI NK ( SPECI AL) 36. 000 0. 000
M 0. 000 0.00
299. 71150 0. 000 0. 00
1565 613-01200 *50 MM ELECTRI CAL CONDUI T ( PLASTI Q) 76. 000 24. 000
M 0. 000 0.00
22.39000 24. 000 537. 36
CAT 0320  CURRENT AMT $  473,822.97$ 31,209.53$ 417, 468. 03
CAT NO0330 WALL H-17-A WALL ON SOUTH Sl DE OF SH 105
1570 206-00000 STRUCTURE EXCAVATI ON 672. 000 672. 000
B 0. 000 0.00
2.28000 672. 000 1, 532. 16
1575 206-00100 STRUCTURE BACKFI LL (CLASS 1) 3,311.000 3, 281. 000
B 0. 000 0.00
13. 66000 3, 281. 000 44,818. 46
1580 502-11274  STEEL PILING (HP 310X110) 1, 920. 000 1, 920. 000
M 0. 000 0.00
60. 93280 1, 920. 000 116, 990. 98
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PCN: 13480- BI D ESTI MATE RUN 03/ 12/ 2004
PRQJECT: | M 0252- 347 ESTI MATE NO 0019 14:11: 51
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0330 WALL H-17-A WALL ON SOUTH SIDE OF SH 105

1585 515-00400 *CONCRETE SEALER 0. 000 0. 000
V) 0. 000 0.00
5. 67510 0. 000 0.00
1590 518-00100  WATERSTOP 37. 000 37. 000
M 0. 000 0.00
22. 83490 37.000 844. 89
1595 601-03050 OONCRETE CLASS D (WALL) 1, 063. 540 1, 063. 540
B 0. 000 0.00
366. 95000 1, 063. 540 390, 266. 00
1600 601-40401  *STRUCTURAL CONCRETE STAIN 1, 500. 000 0. 000
MR 0. 000 0.00
8. 52680 0. 000 0.00
1605 602-00000  *REI NFORCI NG STEEL 87, 880. 000 87, 880. 000
KG 0. 000 0.00
0.92290 87, 880. 000 81,104. 45
1610 602-00020  REI NFORCI NG STEEL (EPOXY COATED) 6, 950. 000 6, 950. 000
KG 0. 000 0.00
1. 07680 6, 950. 000 7,483.76
1615 605-83000 GEOCOMPOSI TE DRAI N 828. 000 828. 000
V) 0. 000 0.00
6. 86800 828. 000 5, 686. 70
1620 606-11032  *BRIDGE RAIL TYPE 10M ( SPECI AL) 141. 000 141. 000
M 0. 000 0.00
215. 60760 141. 000 30, 400. 67
1620 MATERI AL ALLOAANCE BRDG RAI L TY 10M ( SPEC) 0. 000
M 0. 000 0.00
96. 00000 0. 000 0.00
1625 613-01300 *75 MM ELECTRI CAL CONDUI T ( PLASTI Q) 184. 000 184. 000
M 0. 000 0.00
23. 42760 184. 000 4,310. 68

CAT 0330 CURRENT AMT $ 696, 638.75 $ 0.00$% 683,438.75
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PCN: 13480- BI D ESTI MATE RUN 03/ 12/ 2004
PRQJECT: | M 0252- 347 ESTI MATE NO 0019 14:11: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0340 STRUCTURE H 17- CA BOX CULVERT
1628 202-00000 REM STR AND OBSTRUCTI ONS CMO #17 1. 000 0.500
LS 0. 000 0.00
15, 250. 00000 0. 500 7, 625. 00
1630 202-00001 *REMOVAL OF STRUCTURE 0. 000 0. 660
EACH 0. 000 0. 00
1, 902. 95300 0. 660 1, 255. 95
1635 206-00000  STRUCTURE EXCAVATI ON 4,746. 000 4, 164. 000
MB 0. 000 0. 00
2.28000 4,164. 000 9, 493. 92
1640 206- 00200  STRUCTURE BACKFI LL ( CLASS 2) 712. 000 474. 000
MB 0. 000 0. 00
12. 00310 474. 000 5, 689. 47
1645 206-00510 FILTER MATERI AL (CLASS A) 271.000 271. 000
MB 0. 000 0. 00
47.90480 271. 000 12, 982. 20
1650 206-01750  SHORI NG 0. 400 0. 400
LS 0. 000 0. 00
107, 237. 00440 0. 400 42,894. 80
1655 420-00110  GEOTEXTILE ( DRAI NAGE) (CLASS A) 904. 000 0. 000
M2 0. 000 0. 00
3.61220 0. 000 0. 00
1660 601-03030 CONCRETE CLASS D (BOX CULVERT) 0. 000 0. 000
MB 0. 000 0. 00
315. 78430 0. 000 0. 00
1662 601-03030 CONC CL D (BOX) CMD #17 SPECI AL 563. 000 461. 000
MB 22. 000 9, 344. 28
424. 74000 483. 000 205, 149. 42
1665 602- 00000 *REI NFORCI NG STEEL 52,022. 000 44,977.000
KG 2, 080. 000 1, 919. 63
0. 92290 47, 057. 000 43, 428.91
CAT 0340  CURRENT AMT $ 380, 899.24 $ 11,263.91$ 328,519. 67
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PCN: 13480- BI D ESTI MATE RUN 03/ 12/ 2004
PRQJECT: | M 0252- 347 ESTI MATE NO 0019 14:11: 51
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1670 620-00002 FI ELD OFFI CE (CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
15, 904. 24330 1. 000 15,904. 24
1675 620-00012 FI ELD LABORATORY ( CLASS 2) 1. 000 1.000
EACH 0. 000 0.00
11, 156. 59000 1. 000 11, 156. 59
1680 620-00020 SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0. 00
5,511. 37150 2.000 11,022.74
CAT 0400 CURRENT AMI  $ 38,083.57 % 0.00% 38, 083. 57

PRQJECT TOTAL CURRENT AMI $21, 965, 462.80 $ 175, 134. 02 $15, 059, 593. 44



